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Public Open Houses (OH)

Project Limits Determination,
Bicycle Facility Selection,

Engineering Studies & 30% Design

30-50% Design

50-90% Design

Final Design

Permitting

Right of Way Acquisition Process

Bidding and Construction Contract

Construction

COMPLETED TO BE COMPLETED

DATES ARE ESTIMATES AND SUBJECT TO CHANGE

Spring

2028
Fall

NW Thompson Road Project
NW Saltzman Rd to NW Marcotte 

Rd 2025
WinterSpring SummerSummer FallOPEN HOUSE

April 14, 2025

2027
Spring Summer Fall Winter

2026
Spring Winter

OH #1 OH


